Sprint 3 Report

Product Name: Smart Account
Team Name: Smart Account
Date: 7/24/18

Actions to stop doing
- The team should stop paying attention to the group functions that are optional for the product

Actions to start doing
- The team should start the Unit Test and other testings
- The team should start to prepare the final product release and documents
- The team should start to think about the final presentation

Actions to keep doing
- We will keep the daily scrum meeting to make sure everything for product release is on the right track
- We will continually keep an eye on debugging to improve the product

Work completed/not completed
COMPLETED:
- Compose all the previous pages and functions of Sprint 2
- Successfully implemented the data interaction between the local database and product
- Implemented the user authentication function
- Improve the UI design
- Launch the application on the mobile devices and work functionally

NOT COMPLETED:
- The related group functions (but this function is optional for our product)
- The real-time database, which is the firebase (but we use the local database instead)

Work completion rate
- 100%:
  - Successfully solve the data interaction problem
  - Successfully make the application work on the mobile device and pass the basic function tests.
  - Better UI for actual use.