# **Sprint 2 Report**

**Product Name:** Smart Account **Team Name:** Smart Account

**Date:** 7/17/18

### Actions to stop doing

- The team should stop paying attention to the calendar functions that are optional for the product
- The team should stop using firebase to store data.

# **Actions to start doing**

- The team should start to use the local memory to store data.
- The team should start to fix basic functions' bugs.

# Actions to keep doing

- We will keep the daily scrum meeting to make sure everything for product release is on the right track
- We will continually keep an eye on debugging to improve the product

# Work completed/not completed

#### COMPLETED:

- Make sure pages and functions of Sprint 2 work independently.
- Successfully write and read the data to the firebase realtime database.
- Finish the basic UI design

#### **NOT COMPLETED:**

- The related group functions (but this function is optional for our product)
- The calendar related functions. (optional, too.)
- The real-time database, which is the firebase (we are planning to use the mobile local database.)

# Work completion rate

- 60%:
  - Successfully solve the data interaction problem
  - Basic UI for actual use.